
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:29 PM
Run date

Time

Reviewer: Wright, Doug 26-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 437 Date: 23-Sep-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 745

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the electro slag weld repairs & work
on the temporary attachments . They started at 7:00 AM.

Rory , Jeremy , & Richard had to work on the electro slag weld repair . Alex & Devan had to work on
the temporary attachments .

Rory , Jeremy & Richard had to mobilize the pro heat machine & set it on the top of the 13 meters
diaphragm , reroute the power line , reroute the heating system & set it on the South shear plate of the
center cell . Crews started at 7:15 AM. They were done at 11:00 AM.

After that , crews had to overhaul the whole heating unit . They had to install new hoses & cover
blankets .

In addition to that , crews had to work with the other crews on the ladders . They had to pull the
ladder sections & set them on the barge , & work with the QA & QC on the MT

Alex & Devon had to work on house keeping inside cells & on the top of the footing box . Crews
started at 7:15 AM. They were done at 9:00 AM.

After that , crews had to work on the South shear plate . They had to remove the ladders in sections ,
remove the holding brackets , & grind the welds . Crews started on the East ladder at 9:10 AM. They were
done at 11;00 AM. They were done on the West ladder at 1;00 PM.

Then , crews had to reroute the gas & power lines , mobilize their tools & equipments to work on the
North ladders . Following the same procedures as on the South ladders . Crews started at 1:10 PM. They
were done at 3:00 PM.

Jojo , Smith Emery QC Salvador & John had to MT the tower skins & shear plates after removing
the ladders , & grinding the welds

All tower crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at
3:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP DEVAN MURPHYIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 0.00 0.00 8.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 437 Date: 23-Sep-2011 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2298

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2296

0.00

No

0.00 0.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 0.00 0.00 8.00
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